

Line	Week number	Day/Week/Weekend	Start Date	End Date	Activity type	Activities
1	46	Day	17/11/2023	17/11/2023	Release scope	T2-WG proposes updated draft baseline release scope and change requests pending detailed assessments (DAs)
2	18	Weeks	02/05/2023	11/10/2023	Release scope	4CB completes CR detailed assessments/PBI feasibility assessments (including cross-service impact assessments where relevant)
3	46	Week	17/11/2023	24/11/2023	Release scope	T2-TRSG: assessment implementation feasibility of initial scope
4	47	Day	24/11/2023	24/11/2023	Documentation	Delivery of non-binding XSDs in MyStandards
5	48	Weeks	28/11/2023	20/12/2023	Release scope	T2-WG proposes updated baseline release scope and STP
6	51	Weeks	21/12/2023	11/01/2024	Release scope	Scope baseline & STP approved by the MIB
7	2	Day	10/01/2024	10/01/2024	Documentation	Publication date for binding XSDs in MyStandards
8	2	Day	11/01/2024	11/01/2024	Documentation	Delivery of draft Release Note
9	2	Day	15/01/2024	15/01/2024	Release scope	Publication date for draft Scope defining set of documents (CLM, RTGS, DWH, Common Components)
10	3	Day	18/01/2024	18/01/2024	Documentation	Delivery of final Release Note
11	3	Weekend	19/01/2024	19/01/2024	Release deployment	Start release deployment to EAC (Package 0)
12	5	Weekend	02/02/2024	02/02/2024	Release deployment	Deployment of Package 1 to EAC
13	7	Weekend	16/02/2024	16/02/2024	Release deployment	Deployment of Package 2 to EAC
26	8	Day	22/02/2024	22/02/2024	Release scope	Latest publication date for updated Scope defining set of documents (CLM, RTGS, DWH, Common Components)
14	9	Weekend	01/03/2024	01/03/2024	Release deployment	Deployment of Package 3 to EAC
15	11	Weekend	15/03/2024	15/03/2024	Release deployment	Deployment of Package 4 to EAC
16	12	Day	22/03/2024	22/03/2024	Documentation	Publication date for binding XSDs in MyStandards
17	12	Day	22/03/2024	22/03/2024	Documentation	Delivery of draft Release Note
18	13	Day	27/03/2024	27/03/2024	Documentation	Delivery of final Release Note
19	13	Weekend	28/03/2024	28/03/2024	Release deployment	Deployment of Package 5 to EAC
20	14	Day	02/04/2024	02/04/2024	Reporting	Service Transition Status Report (STSR) for T2 R2024.JUN in Pre-Production (cut-off and delivery to TRSG and SMSG)
22	14	Day	02/04/2024	02/04/2024	Documentation	T2-WG/RMCG approval of the security assessment and STSR for T2 R2024.JUN in Pre-Production
21	14	Day	03/04/2024	03/04/2024	Reporting	T2-WG Go / No-go decision to deploy T2 R2024.JUN to Pre-Production
23	14	Day	05/04/2024	05/04/2024	Documentation	Publication of draft Release Note
24	15	Day	11/04/2024	11/04/2024	Documentation	Publication of final Release Note
25	15	Day	12/04/2024	12/04/2024	Release deployment	Deployment of Package 6 to EAC
27	15	Day	12/04/2024	12/04/2024	Release deployment	Start release deployment to Pre-production
28	15	Weeks	12/04/2024	20/05/2024	Release testing	R2024.JUN Release testing
29	15	Day	12/04/2024	12/04/2024	Release deployment	Deployment of Package 1, 2, 3, 4, 5 and 6 to Pre-Production
30	16	Day	19/04/2024	19/04/2024	Release deployment	Deployment of Package 7 to EAC and Pre-Production
31	17	Day	26/04/2024	26/04/2024	Release deployment	Deployment of Package 8 to EAC and Pre-Production
32	18	Day	03/05/2024	03/05/2024	Release deployment	Deployment of Package 9 to EAC and Pre-Production
33	19	Day	10/05/2024	10/05/2024	Release deployment	Deployment of Package 10 to EAC and Pre-Production
34	20	Day	17/05/2024	17/05/2024	Release deployment	Deployment of Package 11 to EAC and Pre-Production
35	21	Day	20/05/2024	20/05/2024	Reporting	Delivery of the T2 R2024.JUN Information security assessment to RMCG
36	21	Day	20/05/2024	20/05/2024	Reporting	SWP ready for PROD deployment
37	21	Day	20/05/2024	20/05/2024	Reporting	Service Transition Status Report (STSR) for T2 R2024.JUN in Production (cut-off and delivery to TRSG and SMSG)
38	21	Day	20/05/2024	20/05/2024	Release testing	End of testing of T2 R2024.JUN scope elements in Pre-Production
39	21	Day	24/05/2024	24/05/2024	Release deployment	Deployment of Package 12 to EAC and Pre-Production
40	21	Day	24/05/2024	24/05/2024	Reporting	T2-WG recommends the release deployment to Production
41	22	Day	29/05/2024	29/05/2024	Reporting	MIB approves the release deployment to Production
42	23	Weekend	08/06/2024	08/06/2024	Release deployment	Start release deployment to Production