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22.01.2024

Deutsche Bundesbank

Q1-2021

Q1-2021

Q2-2021 Q3-2021 Q4-2021

NSP Network service  
provider procurement  
completed

IAD2 Impact  assessment  
completed

IAD3 Drafting of internal  
applications  
documentation  started

Mar

01

Jun

30

Jul

31

Q2-2020

PSE ECMS project set-upJun

30

IAD1  Impact assessment is
started

Jun

30

Q3-2020 Q2-2020 Q1-2021Q4-2020

Source: ECMS info pack - milestones and readiness (europa.eu)©

IAD4 Drafting of internal

applications  

documentation

completed

Dec

31

http://www.ecb.europa.eu/
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22.01.2024

Deutsche Bundesbank

Q1-2022 Q2-2022

IAD5 Software adaptation changes  to ECMS
started

Software adaptation 

changes to ECMS  

completed

Q3-2022

IAD7

Jan

01

Jul

01

Q4-2022

Q4-2022

NCOE1 Network connectivity tests on
EAC started     

IAD8 Testing of internal  
applications started

NOV

14

DEC

02

CSDs/TPAs

Source: ECMS info pack - milestones and readiness (europa.eu)©

IAD6

Testing of internal  
applications started

Jun

30

http://www.ecb.europa.eu/
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22.01.2024

Deutsche Bundesbank

Q4-2022
Q1-2023 Q2-2023 Q3-2023 Q4-2023 Q1-2024

IAD8 Testing of internal applications completed

Counter-

parties
IST1 Internal staff training prior to testing started

NCOPP1 Network connectivity tests  
on pre-production started

JAN

02

MAR

08

MAR

13

NCOPP2 Network connectivity tests on 

pre-production completed

APR

17

JUN

26

Counterparties
NCOPP1 Network connectivity tests on production started

UTAPP1 User testing activities on pre-production started

JAN

11
NCOE2 Network connectivity tests on

EAC completed

IST2 Internal staff training prior to testing completedMAY

17

UTAE1 User testing activities on EAC test environment startedMAY

22

CSDs/TPAs

MAY

26

UTAPP1 User testing activities on pre-production started MAY

29CSDs

Counterparties

Source: ECMS info pack - milestones and readiness (europa.eu)©

http://www.ecb.europa.eu/
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22.01.2024

Deutsche Bundesbank

Q1-2024 Q2-2024 Q3-2024

JAN

23

JAN

29

Nov
18

NCOP1 Network connectivity tests on
production started     

NCOP2 Network connectivity tests on 
production completed

APR

04

JUN

24

Source: ECMS info pack - milestones and readiness (europa.eu)©

OPA Operational procedure 
adaptations completed

OCT

04

IST2 Internal staff training prior to  
testing completed

Counterparties

UTAE2 User testing activities on EAC 

test environment completed

FEB

09

ECMS go liveQ4-2024

MIG1 Pre-migration activities on

production started

MIG2 Pre-migration activities on 
production completed

CLA Contractual legal  
adaptations completed

AUG

05

SEP

06

SEP

20

SEP

20
UTAPP2  User testing activities on Pre-Prod completed

TPAs

CSDs/TPAs

UTAPP1  User testing activities on pre-

production started

http://www.ecb.europa.eu/
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