ECMS

Overview milestones until Q4 2021 targeg [

Dec | | |AD4 Drafting of internal

Jun | | NSP Netvyork service 31 applications
30 provider procurement .
documentation
completed
completed
Q4-2020
J;S PSE ECMS project set-up Mar IAD3 Drafting of internal IAD2 Impact assessment
01 applications completed
Jun IAD1 Impact assessment is documentation started
30 started
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ECMS

Overview milestones up to Q4 2022

Jan

targe

| ECMS

ervices

NOV NCOE1 Network connectivity tests on

CSDs/TPAs 14 EAC started

IAD5 Software adaptation changes to ECMS

01 started

DEC IAD8 Testing of internal
applications started

Jun
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IAD6

Software adaptation
changes to ECMS
completed

Jul
01

IAD7 Testing of internal
applications started

Source: ECMS info pack - milestones and readiness (europa.eu)©
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ECMS

Overview milestones up to Q4 2023

Counter-
parties

02

08

A 4

Counterparties —

APR

——CSDs/TPAs

MAY
22

MAY
26

CSDs —

MAY

Counterparties —|

JUN
26
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NCOPP1

IST2

UTAE1

NCOPP2

UTAPP1

UTAPP1

ECMS

target

services

JAN IST1 Internal staff training prior to testing started

JAN NCOE2 Network connectivity tests on
" EAC completed

mar || TAD8  Testing of internal applications completed

MAR NCOPP1 Network connectivity tests
on pre-production started

Network connectivity tests on production started

Internal staff training prior to testing completed

User testing activities on EAC test environment started
Network connectivity tests on
pre-production completed

User testing activities on pre-production started

User testing activities on pre-production started

Source: ECMS info pack - milestones and readiness (europa.eu)
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ECMS

Overview milestones Q1 2024 onwards

Counterparties —»

JAN
23

TPAs —»

JAN
29

Counterparties —» | MAY

CSDs/TPAs —»

IST2

UTAPP1 User testing activities on pre-
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APR
15

NCOP1

06

JUN UTAE2
07

JUN
o || Ncor2

Internal staff training prior to
testing completed

production started

target

services

Network connectivity tests on

production started*

User testing activities on EAC
test environment completed

Network connectivity tests on ocT,
production completed

AUG
05

SEP
06

SEP
20

SEP

opPA Operational procedure
adaptations completed

Q4-2024 NoVvl Ecms golive

18

MIG1 Pre-migration activities on
production started

CLA Contractual legal
adaptations completed

MIG2 Pre-migration activities on
production completed

UTAPP2 User testing activities on Pre-Prod completed

Source: ECMS info pack - milestones and readiness (europa.eu)©

*Upon green light from Deutsche Bundesbank
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